



Calhoun: The NPS Institutional Archive
DSpace Repository

Theses and Dissertations

1. Thesis and Dissertation Collection, all items

1976

A statistical analysis of the effectiveness of
program initial conditions as predictors of
weapon system acquisition program success

Henry, Douglas Davies

Monterey, California. Naval Postgraduate School

<http://hdl.handle.net/10945/17953>

This publication is a work of the U.S. Government as defined in Title 17, United States Code, Section 101. Copyright protection is not available for this work in the United States.

Downloaded from NPS Archive: Calhoun



Calhoun is the Naval Postgraduate School's public access digital repository for research materials and institutional publications created by the NPS community. Calhoun is named for Professor of Mathematics Guy K. Calhoun, NPS's first appointed -- and published -- scholarly author.

Dudley Knox Library / Naval Postgraduate School
411 Dyer Road / 1 University Circle
Monterey, California USA 93943

<http://www.nps.edu/library>


A STATISTICAL ANALYSIS OF THE EFFECTIVENESS
OF PROGRAM INITIAL CONDITIONS AS
PREDICTORS OF WEAPON SYSTEM ACQUISITION
PROGRAM SUCCESS

Douglas Davies Henry

COOLEY K. J. A. 11111
NAVAL POSTGRADUATE SCHOOL
MONTEREY, CALIFORNIA 93940

NAVAL POSTGRADUATE SCHOOL

Monterey, California



THESIS

A Statistical Analysis of the Effectiveness
of Program Initial Conditions as
Predictors of Weapon System Acquisition
Program Success

by

Douglas Davies Henry

December 1976

Thesis Advisor:

C. K. Eoyang

Approved for public release; distribution unlimited.

T179912

REPORT DOCUMENTATION PAGE

READ INSTRUCTIONS
BEFORE COMPLETING FORM

1. REPORT NUMBER		2. GOVT ACCESSION NO.	3. RECIPIENT'S CATALOG NUMBER
4. TITLE (and Subtitle) A Statistical Analysis of the Effectiveness of Program Initial Conditions as Predictors of Weapon System Acquisition Program Success			5. TYPE OF REPORT & PERIOD COVERED Master's Thesis; December 1976
7. AUTHOR(s) Douglas Davies Henry			6. PERFORMING ORG. REPORT NUMBER
9. PERFORMING ORGANIZATION NAME AND ADDRESS Naval Postgraduate School Monterey, California 93940			8. CONTRACT OR GRANT NUMBER(s)
11. CONTROLLING OFFICE NAME AND ADDRESS Naval Postgraduate School Monterey, California 93940			10. PROGRAM ELEMENT, PROJECT, TASK AREA & WORK UNIT NUMBERS
14. MONITORING AGENCY NAME & ADDRESS (if different from Controlling Office) Naval Postgraduate School Monterey, California 93940			12. REPORT DATE December 1976
			13. NUMBER OF PAGES 90
			15. SECURITY CLASS. (of this report) Unclassified
			15a. DECLASSIFICATION/DOWNGRADING SCHEDULE
16. DISTRIBUTION STATEMENT (of this Report) Approved for public release; distribution unlimited.			
17. DISTRIBUTION STATEMENT (of the abstract entered in Block 20, if different from Report)			
18. SUPPLEMENTARY NOTES			
19. KEY WORDS (Continue on reverse side if necessary and identify by block number) Weapons Systems Acquisition Management			
20. ABSTRACT (Continue on reverse side if necessary and identify by block number) This thesis examines the relationship between weapon system acquisition program's initial conditions (project size, technical risk and program length) and program outcomes in the areas of cost, performance, and schedule. The study employs a nonparametric correlation procedure and Mann-Whitney U Tests as the principal analytic tools of the examination process. The results of the analysis indicate that a definite			

Block 20 cont.

relationship between cost/schedule growth and program size exists. In a significant number of cases, large programs incurred greater absolute cost growth with less schedule slippage than did programs of smaller size. The variance in project technical performance is largely unexplained by the methodology, although there are indications that it is related inversely to program length.

A Statistical Analysis of the Effectiveness of
Program Initial Conditions
as
Predictors of Weapon System Acquisition
Program Success

by

Douglas Davies Henry
Lieutenant, United States Navy
B.A., Duke University, 1970

Submitted in partial fulfillment of the
requirements for the degree of

MASTER OF SCIENCE IN APPLIED SCIENCE

from the

NAVAL POSTGRADUATE SCHOOL
December 1976

Thesis
44579
C.1

ABSTRACT

This thesis examines the relationship between weapon system acquisition program's initial conditions (project size, technical risk and program length) and program outcomes in the areas of cost, performance and schedule. The study employs a nonparametric correlation procedure and Mann-Whitney U Tests as the principal analytic tools of the examination process.

The results of the analysis indicate that a definite relationship between cost/schedule growth and program size exists. In a significant number of cases, large programs incurred greater absolute cost growth with less schedule slippage than did programs of smaller size. The variance in project technical performance is largely unexplained by the methodology, although there are indications that it is related inversely to program length.

TABLE OF CONTENTS

I.	INTRODUCTION-----	7
	A. UNCERTAINTY IN WEAPONS SYSTEM DEVELOPMENT-----	9
II.	METHODOLOGY-----	16
	A. SELECTED ACQUISITION REPORT-----	16
	B. ANALYTIC METHODS-----	18
	1. Hypothesis Testing-----	18
	2. Correlation-----	22
	C. SELECTION OF INDEPENDENT VARIABLES-----	23
	1. Program Cost-----	23
	2. Program Unit Cost-----	24
	3. Development Investment-----	25
	4. Program Length-----	26
	D. SELECTION OF DEPENDENT VARIABLES-----	27
	1. Cost Growth Factor-----	27
	2. Performance Achievement Factor-----	29
	3. Schedule Overrun Factor-----	30
III.	RESULTS-----	32
	A. HISTORICAL PERSPECTIVE-----	32
	B. HYPOTHESIS TESTING-----	33
	C. CORRELATION-----	40
	D. CONCLUSIONS-----	54
IV.	COMMENTS AND RECOMMENDATIONS-----	58
	APPENDIX A-----	61
	APPENDIX B-----	79

APPENDIX C-----	81
BIBLIOGRAPHY-----	88
INITIAL DISTRIBUTION LIST-----	90

I. INTRODUCTION

The recent draft of a revision to Department of Defense (DOD) Directive 5000.1 suggests that the Pentagon is moving into a new era of program management. The groundwork for this revision to David Packard's earlier attempt to establish a firm policy base for the DOD procurement has been well laid by the reports of the Commission on Government Procurement and the Acquisition Advisory Group, and by Office of Management and Budget Circular A-109. This modification of Directive 5000.1 places greater emphasis on the necessity to evaluate proposed new weapon systems on the basis of reconciled mission needs and requires an acquisition process in which alternative concepts/solutions are investigated in detail. The degree of program oversight by the Office of the Secretary of Defense (OSD) as proposed has been increased by the addition of another decision milestone, "DSARC O", at which point the initiation of the conceptual effort will require Secretary of Defense approval.

Faced with mounting public pressure for greater control of costs and performance following some notable examples of forecasting errors like the C-5A and LHA programs, DOD appears to have responded by striving to exorcise every possible bit of uncertainty from the conduct of weapon system acquisitions prior to the commitment of major resources. The desired result would be the procurement of systems which satisfy basic operational requirements by a

firm date and at a reasonable and predetermined price.

Although written several years prior to the proposed policy update, J. Ronald Fox's words have an 'I've-seen-it-all-before' air to them as he comments in *Arming America* on the changing patterns of military acquisition management.

Since 1969 there have been further attempts to improve other aspects of weapons acquisition management. These include the establishment of "milestones" for major programs (i.e., dates for the accomplishment of crucial program objectives); the synchronization of management personnel changes with program milestones; a reduction in the numbers of letters of contract; the improvement of training programs for program management officials; a formal review procedure for each new weapon system's operational specifications. The object of the review would be to insure that program requirements are reasonable and attainable, and that prototype systems are developed and tested before a production program is approved. Serious doubts about the successful implementation of this proposal have troubled Defense Department observers, however. . . Many procurement officials in the Defense Department are, after all, aware that the present system has faults. But despite a steady succession of studies and recommendations, the procurement process has remained impervious to structural reform.¹

Certainly only time will prove Fox right or wrong, but there is some evidence submitted by OSD that cost control has at least received greater attention among the major programs.²

¹ Fox, J. R., Arming America, p. 456, Harvard University Press, 1974

² In a memorandum originating in the Office of the Director, Planning and Evaluation (OSD) dated 9 August 1976, it was reported that weapon system cost growth had declined generally in the last twelve months.

The purpose of this study was twofold. The first was to establish an historical perspective of major programs reaching fruition in the early to mid-1970's which will provide a means of comparison for future studies of program success, and thus perhaps support Fox's view. While the meaning of "program success" might well vary, it is here defined as the degree to which a program met initial estimates of cost, schedule and performance criteria. The first goal was met essentially by listing those programs studied with their associated degrees of success in Appendix C.

The second desired result was to investigate the validity of certain hypotheses about program management. Specifically, the approach taken in this case was to highlight gross differences in program outcomes on the basis of shared program characteristics, such as program size, initial funding and technical advance. Associated with this aim was an extensive correlation analysis in which the predictability of program success was determined from program initial conditions when certain variables such as service sponsor, weapon system type and life-cycle phase were controlled.

A. UNCERTAINTY IN WEAPONS SYSTEM DEVELOPMENT

A. W. Marshall and W. H. Meckling of the Rand Corporation addressed the problem of the predictability of cost, schedule and performance estimates associated with development programs in a report prepared for the U. S. Air Force in 1959.

Their conclusions regarding the uncertainty of new developments were:

1. Early estimates of important parameters are usually quite inaccurate in two respects. First of all, they are biased toward overoptimism, and secondly, their error is subject to a large variation. .
2. The accuracy of estimates is a function of the stage of the system life-cycle at which time the appraisal was made.

The authors suggested a relationship between developmental estimates and the military world of R&D decision making, but little if any analysis was provided in their report other than to say that a problem in the way estimates are generated does exist. Also, the number of programs reviewed appeared rather small (22) and they were all Air Force sponsored.

Following the above report was the work of M. J. Peck and F. M. Scherer, The Weapons Acquisition Process: An Economic Analysis which was published in 1962. This bellwether study of the business of arms procurement improved noticeably on Marshall and Meckling's efforts to gain an understanding of the unpredictable nature of weapons acquisition.

A major thesis of this study is that the weapons acquisition process is characterized by a unique set of uncertainties which differentiates it from other economic activity. To be sure, uncertainty is a pervasive feature of all economic activity,

and most of the uncertainties in weapons acquisition have their commercial counterparts. But there is a uniqueness in both the magnitude and diverse sources of uncertainty in weapons acquisition.³

The operational definition of uncertainty was provided by the authors as "the relative unpredictability of the outcome of a contemplated action".

Herein lies a problem which has confronted those researchers who have attempted to subject the success of program outcomes to statistical analysis based upon a comparison of initial estimates and demonstrated performance. Peck and Scherer summarized the difficulty in this way.

Let us begin by attempting to ascertain the degree to which the outcomes of weapons programs are predictable. A rough measure is obtained by examining three crucial kinds of weapons program outcome predictions: (1) quality, or the expected technical performance and the reliability of the resulting weapon system; (2) development time, or the interval between the start of a development effort and the availability of operational weapons; and (3) the cost of development. Characteristically, predictions of these variables are made by contractors and/or buying agencies early in a weapons program and are recorded in written documents. The predictability of the variables can be determined by comparing the early predictions with actual quality, time and cost outcomes.

Nevertheless, comparisons of this sort are properly viewed with considerable reservation, for there are extreme difficulties in obtaining satisfactory data. Neither the original estimates nor the final outcomes are completely comparable between programs, nor are they even necessarily representative of the true state of affairs within a given program.⁴

³ Peck, M. J. and Scherer, F. M., The Weapons Acquisition Process: An Economic Analysis, p. 17, Research Division, Graduate School of Business Administration, Harvard University, 1962

⁴ Ibid., p. 19

The reasons given did overlap to an extent with those reported by Marshall and Meckling.

1. Initial predictions were made at varying points in the maturity of different programs.
2. Initial estimates were optimistically low and in some cases deliberately inaccurate.
3. Performance outcomes could not be measured quantitatively.
4. Time of availability outcomes were qualitatively assessed.
5. Cost outcomes were blurred by arcane bookkeeping procedures, whereby developmental costs were buried in production expenditures or post-production support.

In a criticism of the Selected Acquisition Report (SAR), the Blue Ribbon Défense panel questioned the validity of before-and-after comparisons futher.

The basic approach to the SAR is the establishment of a baseline of estimated costs, schedules and technical performance, and the subsequent measurement of the present status against this baseline. . .Successfully predicting the course of development of a new weapon system is uncertain at best. The long period of time involved introduces unpredictable changes as outside events and circumstances shift during the five to nine years it usually takes to acquire a new weapon. The development process itself contains hidden unknowns. The original estimates of cost, schedule and technical performance of a weapon system can be made with considerable skill and with total honesty, but they remain only estimates, the worth of which can be determined only by the future unfolding of events. The SAR's tend to treat the original estimates as accurate predictions and to measure subsequent events in the development against the standard of the original estimates. There are two serious consequences of this procedure.

...The overwhelming concentration now appears to be on maintenance of the costs and schedule within the original estimate. Concern with the quality of the weapon and its ability to perform an essential mission are not presented in the SAR. . .Inhibition against change is the second serious consequence of the present SAR system.⁵

The picture is not so bleak as one would be led to believe. Peck and Scherer pointed out the other side of the ledger as well in their analysis of the processes of weapons development.

To examine the effectiveness of weapons program execution in an operational way requires a meaningful criterion of effectiveness. One possibility is to evaluate actual time, cost and quality results against original predictions. In particular, original time, cost and quality predictions do not necessarily reflect optimal choices. Still, the analysis of variances from original predictions has several values. For one, it is useful method of pinpointing the problems which affect program outcomes. Furthermore, to the extent that major national security decisions are made on the basis of original predictions, sizeable variances from those predictions may imply a serious misallocation of resources.⁶

A greater implication of the position that comparative studies are of no utility is that without comparisons, the effectiveness of reforming activities within the weapon system acquisition process must be left entirely to intuition.

Peck and Scherer did attempt to pinpoint problems affecting program outcomes by correlating Marshall and Meckling's criteria of program success with a largely qualitative

⁵ Blue Ribbon Defense Panel, Report to the President and the Secretary of Defense on the Department of Defense, Vol. 1, p. 125, U.S. Government Printing Office, 1970

⁶ Peck, M. J. and Sherer, F. M., The Weapons Acquisition Process: An Economic Analysis, p. 428, Research Division, Graduate School of Business Administration, Harvard University, 1962

collection of explanatory variables. The results were characterized by a lack of statistical significance which might be explained by a reliance on parametric procedures. However, the results did indicate that definite relationships existed between program characteristics externally imposed on the project, such as urgency, the importance of minimizing costs, state-of-the-art exploitation and program results.⁷

This study was conceived in part as a redirected continuation of the above aspect of Peck and Scherer's work; redirected in the sense that the choice of independent variables was limited to quantitative measures of a program (e.g., unit cost, total program cost, development expenditures and program length) which were then applied to a larger sample of programs using nonparametric analyses. However, more importantly this thesis has attempted to ascertain the validity of certain general beliefs of the nature of program management and its effect on program outcomes. Four separate hypotheses have been presented, each in its own right questioning the predictability of project success when considered as the result of a single determinant variable.⁸ In short, the thesis has erected a model of the acquisition process in which the management skills and

⁷ Peck, M. J. and Sherer, F. M., The Weapons Acquisition Process: An Economic Analysis, ch. , Research Division, Graduate School of Business Administration, Harvard University, 1962

⁸ A fifth hypothesis was posed to test the data source for bias.

practices of a system's program office staff or individual manager have been ignored as predictors of program results. The model was further refined by suppressing the externally imposed noise of program contractions (expansions) and economic escalation. The hypothesis testing served to illustrate one dimensional differences in acquisition programs (i.e., cost growth differences in programs differentiated by project cost alone).

In addition, a series of correlation tests were conducted in which the fundamental differences in program outcomes were further tested by controlling additional program characteristics such as service sponsor or weapon system type. The purpose of the correlation was twofold, first to establish whether the controlling process accented the gross differences identified by the hypothesis testing, and secondly, to identify among the program facets of size, length and risk, effective predictors of program outcomes.

II. METHODOLOGY

A. SELECTED ACQUISITION REPORT

Recognizing the problem of how program maturity may distort the accuracy of early forecasts, it was considered essential that some instrument adjust initial estimates for all programs to a common beginning, and also to allow for the adjustment of these forecasts in the light of a lengthy program life. Such an instrument was the Selected Acquisition Report (SAR).

The SAR serves as a comprehensive, summary acquisition status report for the "highest levels of management within the Department of Defense and (is) the basis for reports to the Congress and other government agencies including the Government Accounting Office (GAO)".⁹ Compiled at the close of each quarter, the SAR tracks the success of each major weapons system acquisition in the areas of cost, technical performance and schedule.

In each of these areas, the report offers a comparison between current estimates for program success and the development, or initial, estimates. Sandwiched between these two expectations is yet a third, the approved program estimate which in practice varies only slightly, if at all, from the development estimate. The development estimate is established

⁹ Secretary of the Navy Instruction 7000.3

once the Secretary of Defense grants his approval for the program to move into full scale development, and generally has as its basis the Decision Coordinating Paper (DCP). The development estimate for procurement may be reviewed once the production contract has been let, but otherwise, the estimate may not be changed without permission of the Assistant Secretary of Defense (Comptroller). Fox points out the necessity of this last requirement as he quotes a DOD review of management control practices.

This problem has been common enough to acquire the esoteric but descriptive label, "the rubber baseline". Translated, this means that the contractor managers would periodically make retroactive adjustments to cost estimates and schedules so that plans would equal actuals. . .Obscuring overruns in this fashion contributed to our being caught short on funding for two major programs last fiscal year.¹⁰

The approved program estimate is also based upon the DCP, or in its absence, a Program Memorandum or Program Change Decision. As these formal statements of changes in program goals are forthcoming, the estimate will necessarily be revised. The current estimate represents the program manager's most realistic assessment of program status. As the program matures, this appraisal will more and more equate to demonstrated performance or the actual completion of schedule milestones. The 31 March 1976 SAR for the A-7E project is provided as an example in Appendix A.

The 30 June 1976 SAR was the principal, primary reference

¹⁰ Fox, J. R., Arming America, p. 413, Harvard University Press, 1974

source of project data for this thesis. In fact, because of the completeness of the report and the clarity of its format, whether or not an acquisition program was included under the reporting system determined whether that program would be included in the analysis. Thus, this determination excluded a number of weapon systems presently in either development or procurement, principally in the areas of electronic counter-measures and naval gunnery.

B. ANALYTIC METHODS

1. Hypothesis Testing

1. Large programs have a tendency to incur greater cost and schedule growth in absolute and relative terms than do smaller programs.

One of the initial, underlying assumptions of this thesis was that not only will weapon system acquisitions experience cost growth, but that for system with large program costs, the growth will be correspondingly greater than for those less expensive projects. Reasons for the explanation of the cost growth phenomenon have been postulated again and again by critics of military procurement (e.g., Peck and Sherer, Fox). Not the least frequently observed reason is that of over-optimism. It would seem reasonable that large, expensive programs would require a certain amount of "selling" on the part of sponsors to ease the difficulties of higher level DOD and Congressional approval. This "selling" often took the form of understating the eventual program cost, and with

it the technological risk involved in the development, not to mention the date on which the system enter service. Whether overoptimism was the result of deliberate policies on the part of the sponsoring agency is something of a moot point. Peck and Scherer, however, did point out that the practice has been accepted as a matter of fact within the defense industry.

Quite commonly, this strategy includes submitting proposals which in one or more aspects are highly optimistic. Indeed, the propensity to 'but into' attractive new programs with optimistic quality, time, and/or cost estimates is perhaps as much as an industry practice in advanced weapons acquisition as list price cutting is in automobile retailing, or as the advertising of loss leaders is in department store operations.¹¹

Concurrent with the overoptimism that accompanies large programs, it was presumed that there would be difficulties encountered in the area of cost control simply because of program size, an extension of the belief that with size one inherits waste and a certain amount of uncontrollability. Unfortunately, it is impossible to distinguish explicitly between optimism or waste based on data gathered from the SAR's.

2. Programs with a larger development phase budget have a greater tendency to achieve initial cost, performance and schedule estimates.

An academic approach to the study of project management has stressed the importance of "front-end loading" the acquisition

¹¹ Peck, M. J. and Scherer, F. M., The Weapons Acquisition Process: An Economic Analysis, p. 413, Research Division, Graduate School of Business Administration, Harvard University, 1962

effort, citing the lever effect which early commitment of funds has upon program performance.¹² It would appear reasonable that programs which enjoy an extensive development period would suffer the least uncertainty in the expected level of program outcome, since a greater percentage of the "unknowns" which plague any program would be uncovered.

3. Programs with greater technical risk tend to incur greater cost and schedule growth than do less risky programs.

This hypothesis is associated with the second contention in that programs which represent a great deal of technical risk, which require a more complex and sophisticated technical effort (as perceived from the outset of the program), would be more susceptible to failure.

4. Multiple-source contracted programs enjoy an advantage in program success over sole-source contracted programs.

For the purpose of this analysis, those programs which had more than one prime contractor regardless of whether the systems were in procurement or development were considered multiple source programs. In the case of air-craft systems, if there were competing contractors for either the airframe or engine designs, the program was considered to have a "second source". Frederick Sherer in his study of the economic incentive in the weapons system acquisition process

¹² The effect was originally suggested to this student by Professor Melvin Kline, U. S. Naval Postgraduate School.

documented the significant cost reductions which developed during the joint production of military aircraft in World War II. Although not in as much detail as Scherer, Fox touched upon the benefits of "second sourcing", reporting that "it would be reasonable to assume a 25% reduction in contract price can be achieved in many, if not most, cases when competition is introduced."¹³ It would appear that this is one area in which weapons procurement responds to traditional market forces. The fourth hypothesis seeks to determine first, whether the evident cost successes do exist in a significant number of cases, and second, whether the advantage of multiple-source contracting is extended to the areas of performance and schedule.

5. The prospect of program success diminishes with increasing maturity among programs.

This last hypothesis was posed in order to test the validity of the SAR in overcoming the criticisms alluded to earlier about the noncomparability of programs in differing stages of their life-cycle. For example, early in the life of a program, before the realities of the management or technical task at hand are more apparent, one would expect that current estimates of project outcomes would agree with initial assessments. But, as the program achieves greater maturity, and uncertainties arise, the gap between the two expectations

¹³ Fox, J. R., Arming America, p. 256, Harvard University Press, 1974

would be sure to widen.

Each hypothesis was tested using a one-tailed Mann-Whitney U Test (a nonparametric one way analyses of variance) in which the means of program outcomes were compared. For the most part, the sample of 48 programs would be divided along the median of the program variable in question, except in the case of the fifth hypothesis where whether a program was in development or procurement became the classifying criterion. The results of these tests are presented in Chapter III.

2. Correlation

As stated earlier, associated with the hypothesis testing was a desire to examine the correlation between the output variables of cost, performance and schedule, and initial program estimates of program length, cost and technical risk when specific program characteristics were controlled for explicitly. The thesis employed a nonparametric correlation procedure offered as a subprogram in SPSS: Statistical Package for the Social Sciences by Norman H. Nie, et al. The following characteristics were considered and controlled for in deriving correlations between program outcomes and initial estimates:

1. All forty-eight programs together without any differentiation;
2. Programs differentiated by the maturity of their design (i.e., whether the program was in development or

had advanced to procurement);

4. Programs differentiated by system type, ship, aircraft, missile or miscellaneous (tracked vehicles, fire-control systems, etc.);

5. Programs differentiated by service sponsor, Navy, Army, or Air Force.

The first category of 'undifferentiated programs' was included as a control feature to serve as a means of comparison for the following four program characteristics. Items two and three were included as part of follow-up tests to the verification of the fourth and fifth hypotheses. The last two program characteristics, system type and service sponsor, were included because they are frequently used as means of ordering weapons systems. Also, there are substantial inter-service differences in system acquisition, and as a result, there are natural, virtually instinctive inclinations to make comparisons between the programs of each service.

Additionally, the intercorrelations among program outcomes were examined to see if any light could be shed on the trade-offs between cost, performance and schedule. The correlation results are presented in Chapter III.

C. SELECTION OF INDEPENDENT VARIABLES

1. Program Cost

For the purpose of the analysis, it was considered essential that each of the forty-eight programs be considered

on an equal footing, that is, considered from the same base year. In this way, comparability between programs on the basis of total program cost would be maintained. The base year selected was 1974 since all but two programs (added late in the thesis) predated that year. Each of the programs reported development estimate program costs in their own base year dollars, which in turn were converted to 1974 dollars. The method of accomplishing this conversion was not very satisfactory, but had to suffice for lack of a superior alternative. From a Direct Budget Plan (TOA) History for the Department of the Navy, an implicit price deflator for the fiscal year 1964 through 1977 was derived. The unsatisfactory aspects of this source are evident when one considers that the TOA history included nonprocurement appropriations such as OM&N as well as the procurement related appropriations, RDT&E, SCN, etc. The U. S. Bureau of Economic Analysis is in the process of determining deflators for each of the basic defense industries, but results will not be forthcoming until late 1977.

A copy of the TOA history and an example of the manner in which the implicit price deflators for each of the program base years was derived is provided in Appendix B.

2. Program Unit Cost

Unit cost was selected as an independent variable on the assumption that program success (primarily in the area of cost) could not be adequately explained by program

size alone. For example, a program line the A-7E in which the Navy is procuring a proven aircraft design with updated avionics, and the F-14A program which represents a completely new weapon system, could have conceivably identical program costs provided sufficient quantities of the A-7E were purchased. However, the true nature of both programs would be obscured. Of the two, clearly the F-14A with a program unit cost of \$16.8M (1974\$) is the more ambitious undertaking, and the lesser unit cost of the A-7E, \$4.1M in 1974 dollars, would reflect this. As in the case of program cost, development estimates of unit costs were translated into 1974 dollars.

3. Development Investment

The development investment for each program was derived as the ratio of the level of development spending to total program as foreseen at DSARC II. No judgement of the manner of (or purpose for) development spending was attempted. The variable was intended to serve as a complement to program unit cost, that is, a measure of the technological advance of the project. Some difficulties were encountered in those reports for nuclear powered men-of-war where propulsion system development costs attributed to both the Navy and the Energy Research Development Agency (ERDA) were not included in the cost section of the SAR's, but rather in a SAR addendum. Consequently, at first glance a project as large and complex as NIMITZ

(CVAN 68) appears to be an off-the-shelf product, despite the fact that her two reactor propulsion plant represents a first for the surface Navy and is hardly a trivial technological step. Adjustments were made for cases such as this by adding the additional estimated development cost to both the level of development funding and the total program cost.

4. Program Length

Of all the explanatory variables, time was the most subjectively determined. Initial program length, measured ostensibly from the initiation of the project to an initial operational capability date (IOC) proved to be a bit troublesome to extract from the SAR's. Earlier researchers have encountered similar problems.

Time of availability predictions are often made in terms of an 'initial operational capability' - a decidedly qualitative concept. Does one missile on a lonely launch pad constitute an 'initial operational capability'? Or do 30 missiles when their reliability in time of need is doubtful?¹⁴

Fortunately, the term IOC is a common one within DOD and in a large number of cases, those dates were reported explicitly. In the case of Navy shipbuilding programs, a simplifying rule was established whereby the date on which the lead ship of the entire class in question became available for

¹⁴ Peck, M. J. and Scherer, F. M., The Weapons Acquisition Process: An Economic Analysis, p. 20, Research Division, Graduate School of Business Administration, Harvard University, 1962

operational deployment was chosen arbitrarily as the "IOC" date. There are obvious draw-backs to this method when the entire class is considered as any student of ship construction can point out. Namely, the greatest schedule slippages often occur during follow-ship production. Still, the availability of the lead ship does represent the realization of a design, and in order to maintain some parity with other systems produced more rapidly, the consistency of the above method was considered essential.

The other end-point of program length, the initiation of the project, was even more difficult to determine. In most cases, a date corresponding to the advent of the system life-cycle was selected as the starting point. More often than not, this date was the date of approval for the system requirements/characteristics. There was a distinct lack of uniformity noted among the various programs in the reporting of this schedule milestone. In a few cases programs were considered underway with an all inclusive 'commenced engineering development' or 'initiated validation phase'.

D. SELECTION OF DEPENDENT VARIABLES

1. Cost Growth Factor

Fortunately, a recent revision of the SAR system directed that development and current cost estimates be reported in constant year dollars as well as in escalated figures. This change has made the pinpointing of true cost growth that much easier. It came as something of a shock

to discover that little or no provision for escalation was included in the development estimate of many programs. Where some accounting for escalation was made, invariably the inflation rate was unrealistically low.

The office of the Assistant Secretary of Defense (Comptroller) publishes a "SAR Program Acquisition Cost Summary" (see Appendix C) once each quarter's collection of individual reports is complete. From this summary it is possible to determine each program's cost growth both in dollars and as a percentage of original estimates. In each instance, the resultant figures are adjusted by OSD analysts to negate the effects of inflation and program quantity changes. Unfortunately, the relative measure of program cost growth is related definitionally to the original program cost estimate as shown below.

$$\text{Cost growth (\%)} = \frac{\text{Cost Changes}}{\text{Development Estimate} + \text{Quantity Changes}}$$

(All entries are in base
year dollars)

One would expect a negative correlation between cost growth (%) and program size, expressed above as the 'development estimate'. The extent of the correlation would depend on the degree to which the Cost and Quantity Changes varied with total program cost. To aid in clarifying the effect of program size on cost success, it would be helpful to have the assistance of an absolute measure of growth, namely Cost

Growth (\$) which is the dollar value of the overrun. This measure is determined as shown below.

$$\text{Cost Growth (\$)} = \text{Cost Growth(\%)} - 1 \times \frac{\text{Development Estimate}}{\text{Estimate}}$$

Hence, a negative "growth" would indicate an underrun.

2. Performance Achievement Factor

Navy and Air Force concepts of system effectiveness were presented in the 1960's as a measure of how well a system performed its intended function. This figure of merit was derived originally as a companion to cost effectiveness in the hope that together the two would serve to determine whether a system undergoing design would satisfy most efficiently those operational requirements which spawned it in the first place. Despite interservice differences in the wording of what was meant by system effectiveness, the measure (expressed as a probability) was generally conceded to have three basic components;

1. the performance capability of the system;
2. the operational readiness or availability that is, its ability to start performance of a mission when called upon to do so;
3. the continued capability of the system to perform, or its mission reliability or dependability.

In time however, it became apparent that models of system effectiveness were not as useful as originally conceived.

The computations were messy and highly subjective. For example, how much does the failure of a single component degrade the effectiveness of a system? Or even more basic, what constitutes a failure? Since the derived probabilities were by no means "hard numbers", they were mistrusted by managers, and the computational aspects of system effectiveness fell into disuse.

Given that an evaluation of system performance is essential to any analysis of program success, and in the absence of a readily available performance factor counterpart to cost growth, a simplistic method of marking performance using the three basic elements of system effectiveness where possible was devised. From SAR data on the technical/operational characteristics of the system in question, it was possible to contrast current estimates of system performance with development estimates. Generally speaking, the performance achievement factor was determined by assessing a weighted average of major performance areas such as speed, time-on-station, maintainability, system accuracy, etc. A value of performance less than 1.0 indicates that the system achieved better results than originally estimated. An example of how this computation was made is provided in Appendix C.

3. Schedule Overrun Factor

As in the case of attaining performance goals, the schedule overrun factor was determined by the ratio of current to development estimates of program length. However,

like cost growth (%), schedule slippage (%) is related inversely to program length.

$$\text{Schedule slippage(\%)} = \frac{\text{Actual (Current Estimate Of) Program Length}}{\text{Development Estimate of Program Length}}$$

Hence, a negative correlation would be expected. To minimize this dependency, a fifth output variable, schedule slippage (months) was introduced. In a similar fashion as cost growth (\$), this variable measures the actual slippage of the IOC data in months.

III. RESULTS

A. HISTORICAL PERSPECTIVE

Appendix C has listed those programs from which program data was obtained for the analysis. With the exception of POSEIDON, all the programs are currently included under the SAR system. (POSEIDON reports were terminated in June 1975 following completion of system deployment and the subsequent disestablishment of the program office). For the convenience of the reader, the programs are ordered by service sponsor. An examination of the outcome means for each service indicates that perhaps Navy programs enjoyed a greater achieved performance at greater cost and schedule growth than did Army and Air Force projects. A sample comparison between outcome means revealed that the NAVY - USAF differences in all three categories were significant, while the pertinent ARMY - NAVY disparity was limited to the area of cost alone.

The results of the NAVY - USAF comparison are not fully understood. Sample comparisons of Navy programs (less ship systems) and the Air Force projects shown did result in less significant cost differences. Additionally, when missile systems (which historically have proven to be technically more successful than other system types) were excluded from both samples, the performance difference between services was still evident. No explanation for this is readily apparent, nor was there any system type peculiar to a single service that could account for the Air Force advantage

in meeting deployment schedules

B. HYPOTHESIS TESTING

1. Large programs have a tendency to incur greater cost and schedule growth than do smaller programs.

Table 3-1 displays the difference in the means of program outcomes between large and small projects. The column marked 'significance' indicates the degree to which the differences were statistically significant. In instances of no significance, the column entry is NS. Subsequent tables in this section are arranged similarly.

TABLE 3 - 1

COMPARISON OF PROGRAMS BASED ON PROGRAM SIZE

LARGER PROGRAMS	SIGNIFICANCE	SMALLER PROGRAMS
Cost Growth(%) 1.13	0.003	Cost Growth(%) 1.29
Performance 0.99	NS	Performance 1.00
Schedule Slip 1.16 (%)	0.005	Schedule Slip 1.44 (%)
Schedule Slip 12.6 (Mos.)	0.005	Schedule Slip 25.2 (Mos.)
Cost Growth(\$) 534.0M	0.006	Cost Growth(\$) 163.7M

The results appear to provide mixed support for the first hypothesis. Ignoring the differences in relative cost growth for reasons given in Chapter II, note the differences in schedule overrun. Historically, larger programs have done significantly better in meeting original schedules, both in

a relative and absolute sense. The lack of significance observed in the area of achieved performance is a result that will be repeated elsewhere in this chapter. Overall, the nonparametric analyses of variance were ineffectual in accounting for the variance in system performance.

In the area of cost growth(\$), larger programs did not appear to hold the line against overruns. The reasons for this may have included a tendency for the managers of large (and therefore important) programs to throw money at problems, particularly schedule problems, until a solution is found. Once a major program has been funded, rarely has it had to do without additional resources if required.

2. Programs with more development funding have a greater tendency to achieve initial cost, performance and schedule estimates

TABLE 3 - 2

COMPARISON OF PROGRAMS ON BASIS OF LEVEL
OF DEVELOPMENT FUNDING

HIGHER PROGRAMS		SIGNIFICANCE	LOWER PROGRAMS	
Cost Growth(%)	1.15	0.040	Cost Growth(%)	1.27
Performance	0.99	NS	Performance	1.00
Schedule Slip (%)	1.24	0.002	Schedule Slip (%)	1.42
Schedule Slip (Mos.)	15.94	NS	Schedule Slip (Mos.)	21.7
Cost Growth (\$)	459.9M	NS	Cost Growth (\$)	234.7

Perhaps the most important comparison in Table 3 - 2 is that which contrasts relative cost growth. During the analysis of program data, a very high (0.750-1.000) positive correlation was found to exist between program cost and development funding in a significant number of cases. It was likely that the two were measuring essentially the same characteristic, program size. Thus, one would expect Tables 3 - 1 and 3 - 2 to bear a resemblance to one another. In terms of relative cost growth and schedule slippage, this similarity exists. What is crucial about the results of this second sample comparison is that the level of development funding has a significant negative impact on relative cost growth. Bearing in mind that the development cost is also an indirect measure of program size, this is the first instance of an indication, not confounded by definitions of the variables, that suggests program size may inhibit the degree of cost growth. Further signs of the efficacy of early and substantial investments are the differences in relative schedule slippage and the absence of any significance to the difference between the absolute cost growth for each sample.

3. Programs with perceived technical risks tend to incur greater cost and schedule growth than do less risky programs

TABLE 3 - 3

COMPARISON OF PROGRAMS ON
BASIS OF DEVELOPMENT INVESTMENT

HIGHER PROGRAMS		SIGNIFICANCE		LOWER PROGRAMS
Cost Growth(%)	1.18	NS		Cost Growth(%) 1.24
Performance	0.97	NS		Performance 0.97
Schedule Slip (%)	1.32	NS		Schedule Slip (%) 1.33
Schedule Slip (Mos.)	19.4	NS		Schedule Slip (Mos.) 18.2
Cost Growth(\$)	349.8M	NS		Cost Growth(\$) 340.3M

The weakness of development investment as a explanatory variable is apparent in Table 3 - 3. No significance can be attributed to the difference in outcomes between programs with a higher development/commitment and those with less. A second comparison between the extremes of each group, the highest and lowest quartiles, was made with similar null results.

4. Multiple-source contracted programs enjoy an advantage in program success over sole-source contracted programs

TABLE 3 - 4

COMPARISON OF PROGRAMS ON BASIS OF
PRODUCTION/DEVELOPMENT SOURCES

SOLE-SOURCE		SIGNIFICANCE		MULTIPLE SOURCE
Cost Growth(%)	1.21	0.040		Cost Growth(%) 1.14
Performance	0.99	NS		Performance 1.02
Schedule Slip (%)	1.30	NS		Schedule Slip 1.44 (%)
Schedule Slip (Mos.)	17.8	NS		Schedule Slip 24.7 (Mos.)
Cost Growth(\$)	382.3M	0.049		Cost Growth(\$) 103.4M

The findings of Peck and Scherer were sustained by the Mann-Whitney test. In terms of relative and absolute cost growth, second-source programs did better than their sole-source counterparts. Although a small class of projects (7), the multiple source programs included Army and Navy projects of all system types. In regard to the achieved performance of both program types, this study found no significance in the difference of program outcomes. This is at variance with the findings of Rubin and Marquis' who determined that "sole source contractors do significantly better technically than contractors who were selected by some form of competitive procedure."¹⁶ Rubin and Marquis' study is not precisely comparable to the

¹⁶ Sloan, Alfred P., School of Management, Massachusetts Institute of Technology, Report #192-66, Critical Decisions in the Initiation of Development Projects, Rubin, I. M. and Marquis', D. G., June 1966

one undertaken here in that only development projects in which the technical performance was evaluated subjectively by management and engineering personnel, were considered. However, the contention that greater technical performance can be achieved in the absence of competition was not supported.

5. The prospect of program success diminishes with increasing maturity among programs

TABLE 3 - 5(A)

COMPARISON OF PROGRAMS BASED
ON LIFE-CYCLE DIFFERENCES

PROGRAMS IN PROCUREMENT		SIGNIFICANCE	PROGRAMS IN DEVELOPMENT	
Cost Growth(%)	1.22	NS	Cost Growth(%)	1.18
Performance	0.98	NS	Performance	1.00
Schedule Slip (%)	1.33	NS	Schedule Slip (%)	1.29
Schedule Slip (Mos.)	18.7	NS	Schedule Slip (Mos.)	17.5
Cost Growth(\$)	460.6M	0.012	Cost Growth(\$)	213.9M

Table 3-5(a) reveals that on a gross level the SAR is able to minimize the differences among programs that arise because of life cycle disparities. With the exception of program growth in dollars, programs in procurement and those still in development exhibited similar success. The exception of program growth is indicative that either uncertainties in schedule or producibility do still exist, and that the

development phase has not been completely successful in identifying and costing these aspects of the system. It is felt that the lack of significance between the two categories can be attributed to allowing the SAR development estimate to be reviewed and updated when required once a production contract has been let.

In the event that differences within groups were obscured by combination, the development and procurement classes were again divided, in the development cast by the age of the program, and in the case of procurement by whether the system had reached IOC. These two groups were then compared and the results presented in Table 3-5(b).

TABLE 3 - 5(B)
COMPARISON OF PROGRAMS BASED ON
LIFE-CYCLE DIFFERENCES

PROGRAMS AT/PAST IOC		SIGNIFICANCE	RECENTLY INITIATED PROGRAMS	
Cost Growth(%)	1.22	NS	Cost Growth(%)	1.16
Performance	0.96	0.025	Performance	0.99
Schedule Slip (%)	1.29	NS	Schedule Slip (%)	1.35
Schedule Slip (Mos.)	16.4	NS	Schedule Slip (Mos.)	24.1
Cost Growth(\$)	523.8M	0.050	Cost Growth(\$)	266.5M

The results were generally supportive of those shown in Table 3 - 5(a). Once again the difference in cost growth is significant; however, the difference in the means of

achieved performance was unexpected. One possible explanation is that the realities of a fully operational deployment might test system capabilities better than a formal evaluation period, principally in the important areas of reliability and maintainability. On balance, the findings in Tables 3 - 5(a) and 3 - 5(b) supported the contention that the SAR in its present form does overcome sufficiently the difficulties in comparing programs at various stages of completeness.

C. CORRELATION

The results of the nonparametric correlation are presented in Tables 3 - 6 through 3 - 10(c). Overall, the results are not impressive. To be sure, there were individual cases in which the controlled characteristic produced effective results. For example, missile programs displayed an across-the-board effectiveness in predicting success. (See Table 3 - 7(b)). Why this is true of missile systems and not ships is not readily apparent. For whatever reason, there is a greater homogeneity among missile programs than among other groupings. Perhaps then, one could suggest that greater faith could be placed in the initial estimates of missile program success to the extent that they are valid indicators of future results. Characteristic, however, of the analysis was the finding of less than 50% of the correlations as significant. And, when those variable pairs with definitional relationships are discounted, the results are even more

nebulous. Additionally, the whole purpose of ordering systems by some specialized criterion variable to isolate the effects of program determinants is called into question when one recognizes that the category of "all programs" exhibited a greater number of significant correlations than a majority of the other instances when a program characteristic, like service sponsor, was controlled. Actually, the taxonomic analysis was weakened further by disparities in sample size among some of the classes of programs. The greatest difference was noted between the sole-source contracted programs (40) and multiple-source contracted programs (7). It is not unexpected that those categories had by comparison more significant results than their smaller counterparts, since greater sample size lowers the level at which a relationship between variables can be deemed significant.

TABLE 3 - 6*

ALL PROGRAMS

	Performance Factor	Cost Growth Factor (%)	Cost Growth Factor (\$)	Schedule Slip Factor (%)	Schedule Slip Factor (Mos.)
Program Unit Cost	0.1193	-0.2611 (0.038)	0.1430	-0.1668	-0.0682
Program Cost	0.1321	-0.3488 (0.008)	0.4549 (0.001)	-0.5408 (0.001)	-0.3892 (0.003)
Program Development Investment	0.0545	-0.1415	-0.0964	-0.0746	-0.0608
Program Length	0.2822 (0.027)	-0.2763 (0.032)	0.0999	-0.3898 (0.004)	-0.0664

* Entries in parentheses indicate level to which Spearman correlation is significant. All others are not significant.

Sample Size 48

Program Outcomes (Mean)

Performance	0.992
Cost Growth (%)	1.210
Schedule Slip (%)	1.326

TABLE 3 - 7(A)

10

RAP SYSTEMS

	Performance Achievement	Cost Growth (%)	Cost Growth (\$)	Schedule Slip (%)	Schedule Slip (Mos.)
Unit Cost	N/A	-0.3766	-0.5667 (0.056)	0.0678	0.5439 (0.065)
Total Program Cost	N/A	-0.7488 (0.011)	-0.4333	-0.627 (0.035)	-0.494 (0.088)
Development Investment	N/A	0.0890	-0.2447	0.4120	0.5297 (0.071)
Program Length	N/A	-0.3109	-0.4603	-0.1362	0.3613

Mean Outcomes

Sample Size	Performance	Cost Growth	Schedule Slip
9	1.000	1.220	1.308

TABLE 3 - 7(B)

MISSILE SYSTEMS

	Performance Achievement	Cost Growth (%)	Cost Growth (\$)	Schedule Slip (%)	Schedule Slip (Mos.)
Unit Cost	-0.7512	-0.3905 (0.055)	0.2953	-0.4653 (0.022)	-0.3940 (0.048)
Total Program Cost	-0.0123	-0.4677 (0.025)	0.6017 (0.004)	-0.6889 (0.001)	-0.5670 (0.006)
Development Investment	0.0432	-0.5716 (0.007)	-0.1861	-0.3478 (0.072)	-0.4118 (0.040)
Program Length	0.4771 (0.025)	-0.2992	0.4363 (0.040)	-0.7703 (0.001)	-0.4780 (0.022)

Mean Outcomes

Sample Size	Performance	Cost Growth	Schedule Slip
19	0.987	1.220	1.509

TABLE 3 - 7(C)

AIRCRAFT SYSTEMS

	Performance Achievement	Cost Growth (%)	Cost Growth (\$)	Schedule Slip (%)	Schedule Slip (Mos.)
Unit Cost	-0.922	0.1694	0.3978 (0.078)	0.1046	0.0871
Total Program Cost	0.3709	-0.1606	0.5341 (0.025)	-0.1246	-0.0380
Development Investment	0.1554	0.2381	0.0551	0.5062 (0.032)	0.4285 (0.063)
Program Length	0.2001	-0.2090	-0.3055	-0.1357	-0.0112

Mean Outcomes

Sample Size 14	Performance 0.991	Cost Growth 1.149	Schedule Slip 1.145
-------------------	----------------------	----------------------	------------------------

TABLE 3 - 7(D)

MISCELLANEOUS SYSTEMS

	Performance Achievement	Cost Growth (%)	Cost Growth (\$)	Schedule Slip (%)	Schedule Slip (Mos.)
Unit Cost	0.0	0.2000	0.5429	-0.5000	-0.1000
Total Program Cost	-0.1160	-0.0286	1.0000 (0.001)	-0.8000 (0.052)	-0.6000
Development Investment	0.2399	-0.0857	0.2571	-0.3000	0.1000
Program Length	-0.2500	0.2029	0.2899	-0.6667	-0.3591

Mean Outcomes

Sample Size 6	Performance 0.998	Cost Growth 1.170	Schedule Slip 1.170
------------------	----------------------	----------------------	------------------------

TABLE 3 - 3(A)

SOLE-SOURCE CONTRACTED PROGRAMS

	Performance Achievement	Cost Growth (%)	Cost Growth (\$)	Schedule Slip (%)	Schedule Slip (Mos.)
Unit Cost	0.2001	-0.3363 (0.018)	0.1433	-0.1103	0.0243
Total Program Cost	0.2042	-0.3304 (0.020)	0.5929 (0.001)	-0.4943 (0.001)	-0.3401 (0.017)
Development Investment	0.0392	-0.1106	-0.0598	-0.0448	-0.0539
Program Length	0.2888 (0.037)	-0.1480	0.2477 (0.067)	-0.2710 (0.050)	0.0464

Mean Outcomes

Sample Size 40	Performance 0.986	Cost Growth 1.207	Schedule Slip 1.303
-------------------	----------------------	----------------------	------------------------

TABLE 3 - 3(B)

MULTIPLE-SOURCE CONTRACTED PROGRAMS

	Performance Achievement	Cost Growth (%)	Cost Growth (\$)	Schedule Slip (%)	Schedule Slip (Mos.)
Unit Cost	-0.2041	-0.6429 (0.060)	-0.2857	-0.5357	-0.3571
Total Program Cost	-0.6124 (0.072)	-0.4643	0.0357	-0.6429 (0.060)	-0.5714 (0.090)
Development Investment	0.6124 (0.072)	-0.2143	0.3571	-0.1786	-0.0714
Program Length	0.0	-0.4140	-0.1261	-0.6847 (0.045)	-0.5225

Sample Size 7	Performance 1.023	Cost Growth 1.140	Schedule Slip 1.443
------------------	----------------------	----------------------	------------------------

TABLE 3 - 9(A)

PROGRAMS IN PROCUREMENT

	Performance Achievement	Cost Growth (%)	Cost Growth (\$)	Schedule Slip (%)	Schedule Slip (Mos.)
Unit Cost	0.0901	-0.4680 (0.008)	-0.2348 (0.079)	0.0462	0.1611
Total Program Cost	0.0619	-0.3233 (0.054)	0.4188 (0.017)	-0.6198 (0.001)	-0.5926 (0.001)
Development Investment	-0.1763	-0.2361	-0.1229	-0.4241 (0.014)	-0.0675
Program Length	0.3805 (0.028)	-0.2419	-0.0589	-0.3564 (0.037)	-0.1602
Sample Size 27	Performance 0.976	Cost Growth 1.225	Schedule Slip 1.333		

TABLE 3 - 9(B)

PROGRAMS IN DEVELOPMENT

	Performance Achievement	Cost Growth (%)	Cost Growth (\$)	Schedule Slip (%)	Schedule Slip (Mos.)
Unit Cost	0.3953 (0.058)	-0.1508	0.3225	0.0270	0.0418
Total Program Cost	0.3298 (0.098)	-0.4071 (0.052)	0.4414 (0.033)	-0.4880 (0.023)	-0.0984
Development Investment	0.5151 (0.017)	-0.3656 (0.074)	0.0319	-0.51501	-0.0486
Program Length	0.3304 (0.098)	-0.3544 (0.081)	0.3790 (0.067)	-0.2931	0.1953
Mean Outcomes					
Sample Size 17	Performance 0.995	Cost Growth 1.178	Schedule Slip 1.293		

TABLE 3 - 10(A)

NAVY PROGRAMS

	Performance Achievement	Cost Growth (%)	Cost Growth (\$)	Schedule Slip (%)	Schedule Slip (Mos.)
Unit Cost	0.3760 (0.032)	-0.5484 (0.003)	-0.2130	-0.1329	-0.0185
Total Program Cost	0.2866 (0.082)	-0.6306 (0.001)	0.1304	-0.6177 (0.001)	-0.5712 (0.001)
Development Investment	0.0557	0.0187	-0.2331	-0.1079	-0.0922
Program Length	0.4317 (0.016)	-0.5273 (0.004)	-0.1628	-0.4471 (0.013)	-0.2337
Mean Outcomes					
Sample Size 25	Performance 0.969	Cost Growth 1.272		Schedule Slip 1.404	

TABLE 3 - 10(B)

ARMY PROGRAMS

	Performance Achievement	Cost Growth (%)	Cost Growth (\$)	Schedule Slip (%)	Schedule Slip (Mos.)
Unit Cost	-0.0305	-0.2992	0.0374	-0.1923	0.0
Total Program Cost	-0.1997	-0.3036	0.5604 (0.019)	-0.5110 (0.037)	-0.0718
Development Investment	0.0118	-0.3297	-0.3128	0.0826	0.2188
Program Length	0.2744	-0.1506	-0.1084	-0.6177 (0.012)	0.0501
Mean Outcomes					
Sample Size 14	Performance 1.025	Cost Growth 1.149		Schedule Slip 1.292	

TABLE 3 - 10(C)

USAF PROGRAMS

	Performance Achievement	Cost Growth (%)	Cost Growth (\$)	Schedule Slip (%)	Schedule Slip (Mos.)
Unit Cost	0.1219	0.1167	0.4167	-0.0848	0.0509
Total Program Cost	0.3133	0.0	0.7333 (0.012)	-0.2834	-0.0170
Development Investment	-0.6659 (0.027)	0.1303	0.2678	0.1532	0.2383
Program Length	0.2283	-0.0952	0.5283 (0.091)	-0.0479	0.4072
Mean Outcomes					
Sample Size	Performance	Cost Growth		Schedule Slip	
9	1.006	1.141		1.160	

Table 3 - 6 has displayed the correlation results for all forty-eight programs without any differentiation. The strength of program cost in determining schedule success is apparent by the significance levels of the correlations (0.001 and 0.003). Table 3 - 7 reveals the superiority of the missile system correlation over the other system types. Eleven out of eighteen valid correlations were significant in the case of missile programs, while ship systems produced but five. Oddly enough, aircraft systems with a larger sample size than ship systems had only four significant correlations. Apparently, aircraft systems were responding to other determinants, most probably managerial in origin.

Despite the great difference in sample size note previously, multi-source programs and sole-source programs produced very nearly the same number of significant correlations. (See Table 3 - 8). In the case of the second source programs, the lack of impact on the part of program cost on absolute cost growth noted earlier was surprising, thereby suggesting that cost benefits do occur as the result of competition. In common with multi-source contracted programs, developing programs reflected a decreasing level of performance with increasing technical risk. This expected result was curiously not demonstrated elsewhere. The differences between service programs discussed earlier are exhibited in Table 3 - 10. Not surprisingly, with a larger sample size, Navy programs produced more significant correlations than

either of the other services' programs combined.

Table 3 - 11 represents a summary of the statistically significant (0.100) tests presented in Tables 3 - 7 through 3 - 10, showing the degree to which variable relationships were common regardless of the controlled program characteristic. Similarly, Table 3 - 12 displays a summary of the correlation (not shown) of dependent variables with themselves and the degree of commonality encountered.

TABLE 3 - 11

SUMMARY OF SIGNIFICANT CORRELATIONS BETWEEN
DEPENDENT/INDEPENDENT VARIABLES

Performance	Positive	Negative
Unit Cost	1	2
Program Cost	9	0
Development Investment	0	0
Program Length	4	0
Cost Growth (%)	Positive	Negative
Unit Cost	0	6
Program Cost	0	7
Development Investment	0	2
Program Length	0	3
Schedule Slip (%)	Positive	Negative
Unit Cost	2	0
Program Cost	3	1
Development Investment	2	0
Program Length	6	0
Schedule Slip (Mos.)	Positive	Negative
Unit Cost	0	1
Program Cost	0	10
Development Investment	1	1
Program Length	0	7
Cost Growth (\$)	Positive	Negative
Unit Cost	1	1
Program Cost	0	7
Development Investment	2	1
Program Length	0	1

TABLE 3 - 12

SUMMARY OF SIGNIFICANT CORRELATIONS BETWEEN
DEPENDENT VARIABLES

Performance	Positive	Negative
Cost Growth (%)	0	6
Cost Growth (\$)	0	0
Schedule Slip (%)	0	0
Schedule Slip (Mos.)	0	0
Cost Growth (%)	Positive	Negative
Cost Growth (\$)	10	0
Schedule Slip (%)	9	0
Schedule Slip (Mos.)	4	0
Cost Growth (\$)	Positive	Negative
Schedule Slip (%)	1	2
Schedule Slip (Mos.)	1	2
Schedule Slip (%)	Positive	Negative
Schedule Slip (Mos.)	12	0

The results of the correlation analysis as summarized in the above tables illustrate some interesting points. The first of these is the weakness of the independent variable, development investment. Construed as a measure of technological risk, the variable failed to correlate with any of the outcomes except in a few cases. One of two conclusions can be reached, either the program characteristics of risk is valid and the variable as defined did not capture it, or risk has little or no effect on program outcome. It is suspected that the former is true based upon the results

reported by Peck and Scherer.¹⁷ Also, on reflection, it is felt that the data as presented in the SAR's could not be manipulated otherwise to measure risk.

Much the same criticism can be directed toward the use of program unit cost. With the exception of relative cost growth, unit cost did little to explain program outcomes. The fact that unit cost did correlate significantly with relative cost growth in six out of a possible twelve cases was unexpected. The variable was intended initially to support development investment as a measure of the complexity of the program. Intuitively one would expect that the relationship between unit cost and cost growth (%) to be a positive one, not negative. It is suspected that unit cost may be reflective of an unknown project feature.

From Table 3 - 12, a summary of the correlations between dependent variables reveals that a definite relationship between cost and schedule growth exists, perhaps more aptly put as "time is money". As in the case of the analysis involving both dependent and independent variables, performance achievement remained a largely unexplained outcome, although in 6 of 11 trials, a significant negative correlation between relative cost growth and performance was reported. It may be hasty to say that a desire to reach or surpass initial performance levels causes cost overruns since a

¹⁷ Peck, M. J. and Scherer, F. M., The Weapons Acquisition Process: An Economic Analysis, Chapter 16, Research Division, Graduate School of Business Administration, Harvard University, 1962

corresponding relationship between performance and cost growth in dollars was not evident. The overwhelming number of significant correlations between relative and absolute cost overruns, and schedule slippages must be discounted on definitional grounds.

D. CONCLUSIONS

From the results of the hypothesis testing, three major conclusions have been derived.

1. Contrary to previous belief, large, expensive programs exhibited a greater controllability in terms of schedule than did projects of smaller size.

One possible explanation is that large, expensive programs attract a great amount of attention from every quarter, the sponsoring service itself, OSD, Congress and the public. Conceivably, greater pressure are brought to bear to keep large programs within the limits of an original assessment as suggested by the Blue Ribbon Defense Panel, and thereby avoid the embarrassment of adverse program outcomes. A second reason (and one not necessarily exclusive of the first) might be that large programs, because of their size and sensitivity, are subject to greater scrutiny before the projects get underway, and thus the original estimates are more realistic. Also, once underway, program offices may find themselves more adequately staffed both in numbers of people and their expertise to ensure success.

2. Despite indications that early and substantial funding may reduce the scope of future cost growth, there is little clearcut effect of "front-end" money on the technical and operational outcomes of the program.

Although no judgements were made of the manner in which development funds were spent, there are indications that the management of the development/system definition phase of the life-cycle should be redirected. The staff report on the acquisition process to the Blue Ribbon Defense Panel in 1970 reported that the services had failed to receive sufficient funding to carry out necessary technical work during the early periods of their programs. What would often happen then was that critical engineering studies would be conducted during the production phase when money was more abundant. It is plausible that an adverse effect on system capabilities and performance would be suffered.

Related to this last point is the complete lack of effect that development investment displayed when defined as a ratio of development funding to program cost. It may be entirely possible that the definition of development investment is inadequate to the task of measuring technical uncertainty. Despite the fact that a majority of programs (40 out of 48) met or surpassed the initial performance goals established for them, and that the "science" of predicting what is technically feasible may be more efficient than the "art" of estimating cost or schedule outcomes, one should be reluctant to surmise that developmental effort has less

effect on project success than other program variables. Although certainly less program resources are committed to advancing the state-of-the-art than manufacturing final hardware, judging from figures for the cost growth of strictly development budgets as reported by Peck and Scherer, cost variance has exceeded three or four times the original estimates in the past. It is conceivable that these developmental excesses could have a snowballing effect of the remainder of the program, especially on schedule milestones if strict measures against concurrent development and production are taken.

3. Program length is related inversely to the achievement goals.

It appears from an examination of all the characteristics that performance estimates were either met or exceeded, and so it is surprising to find indications that program length is related in a positive way to achievement of desired performance. Peck and Scherer came across a possible explanation in their study.

Each engineer wants to perfect things on which he works. Every development nevertheless involves compromises between quality and time. If schedules are set too generously, there is a tendency for persons working on the project to use up the scheduled time and still be no nearer completion on their hardware goals than under a shorter schedule. Therefore, in order to provide a good target a schedule should be short enough to make people think

and worry about getting the hardware out.¹⁸
Unfortunately, program length contributed very little else to
an understanding of program success.

¹⁸ Peck, M. J. and Scherer, F. M., The Weapons Acquisition Process: An Economic Process, p. 413, Research Division, Graduate School of Business Administration, Harvard University, 1962

IV. COMMENTS AND RECOMMENDATIONS

Fundamental to this thesis was the point of view from which the analysis was conducted. Each of the forty-eight programs were considered as "black boxes" into which certain inputs were made (cost, time, effort, etc.) and from which certain measurable outputs were collected. Meadows and Marquis criticized such "post mortem" techniques in their own analysis of the implications of forecasting errors for ignoring the interaction between forecasts and outcomes in the process of development.¹⁹ Additionally, Determinants of Project Success by Murphy, et al, stated, "with rare exception, the determinants of project success were management factors, things which management had the potential ability to influence...",²⁰ a conclusion which necessarily required a point of view from within the box.

The analysis undertaken here does not mean to suggest that management techniques are without effect in determining program outcomes. Instead, the study asked how program initial conditions related to program outcomes, or more precisely, to what extent could the initial conditions be

¹⁹ Meadows, D. L. and Marquis, D. G., Characteristics and Implications of Forecasting Errors in the Selection of R&D Projects, paper delivered by D. L. Meadows at The Second Annual Technology and Management Conference, Washington, D.C., 21 March 1968

²⁰ Murphy, D. C., Baker, B. N., and Fisher, D., Determinants of Project Success, p. 5, Management Institute, School of Management, Boston College, 1974

relied upon to "explain" program success. 'Explain' is used here in the sense of signalling the degree of success that a program most likely would enjoy. And because of that, Meadows and Marquis are correct, the transfer function of the black box is not really of primary concern. Actually, the results of this study do uphold Murphy in that the weakness of the correlation implies that other determinants are at work.

Before dismissing the methodology as indecisive at best, perhaps a few suggestions as to how to improve it would be in order. During the accumulation of data for the thesis, a concerted effort was made to ascertain a measure of the relative importance of each project without success. The Navy practice of assigning importance classification based on the significance of the perceived threat to program once the Specific Operational Requirement has been drafted is no longer in effect, and no joint ranking system appears to exist. The addition of this extra variable as a measure of how the program is perceived outside the project office would strengthen greatly the correlation procedure and no doubt serve as the basis for an interesting hypothesis as well.

It is felt that the data from the SAR should be supplemented by information gained from other sources, such as interviews or questionnaires. For instance, the dilemma as to what effect technological advance has on project success

could be settled by correlating the technical assessment of program office engineering personnel with the SAR measurement. Additionally, some understanding of how initial forecasts drive the program, that is how the attitude of managers toward these development estimates is reflected in the outcome, might prove an interesting variable in itself. Obviously though, the distance between the analyst and the programs would have to be shortened.

UNCLASSIFIED

APPENDIX A

SELECTED ACQUISITION REPORT

UNCLAS

31 MARCH 1976

A-7E

03 MAY 1976

Navy Department Security Review of the attached document has been completed. ~~The information bracketed for deletion is~~ classified. There is no security objection to public release/publication of the unclassified portions of the remaining material.

MA Berman
OP-00003 Navy Security Review F.A. 138711
By direction

UNCLASSIFIED

SELECTED ACQUISITION REPORT

A. 1. Dates:

- A. As of Date: 31 March 1976
- B. Submission Date: 15 April 1976

2. Designation: A-7E3. Nomenclature: Airplane; Attack, Visual (Light) (U)4. Popular Name: CORSAIR II

5. Mission and Description: The A-7 aircraft is a land/carrier-based subsonic, medium range, visual light attack aircraft carrying tactical nuclear weapons and practically all types of conventional ordnance in the Navy's inventory while performing close tactical air support or interdiction missions. The A-7E incorporates the AVQ-7 Head Up Display, the ASN-91 Tactical Computer, the ASN-90 Inertial Measurement Set and an integral M-61 20MM, Gatling type machine gun. In early CY 1978 to provide the pilot the ability to see targets during darkness a forward looking infra-red imaging system (TRAM) will be incorporated. The A-7E replaces the A-4 and earlier models A-7A and A-7B.

6. Prime/Associated Prime Contractor Name and Major System/Subsystems: Vought Systems Division, LTV Aerospace Corp., Dallas, Texas - A-7E Aircraft. Detroit Diesel, Allison Division, General Motors Corp., Indianapolis, Indiana - TF41-A-2 Engine.

7. DOD Component: Department of the Navy

8. Responsible Office and Phone Number: CAPT Frederick S. Dunning, Jr., USN, PMA-235, 202-692-3359.

9. Reference Documents and Dates:

- a. The parameters are extracted from the basic specification SD-555-5 of 21 March 1968 (Section C).
- b. The contract performance guarantees in Column 2 are reflected in the detail specifications SD-555-5 of 21 March 1968 as amended 25 March 1970 (Section C).
- c. TSP W11-26 of 5 June 1968 (Section D).
- d. TSP W11-26 of 1 April 1969 (Section D).
- e. For the first 100 A-7E aircraft, actual costs were used (\$79.3M) and 31 May 1968 FYDP costs.

SELECTED ACQUISITION REPORT

Program: A-7E

As of Date: 31 March 1976

(Dollars in Millions)

were used for the remainder. Since FYDP costs appear only as gross program "single line" entries, it was necessary to allocate the FYDP total among airframe, GFE and support costs. This was done by apportioning the total 566 aircraft FYDP dollars (\$1,367.0) among airframe, GFE and support costs in exactly the same ratios as the price outs for costs appearing in col 3 (Section E).

B. Program Highlights

1. a. The current estimate of total program costs increased \$57.3M since the last report. This is the net result of prior year reductions and repricing of the outyear program at current known prices.
- b. The Navy plans to have a force level of 24 operational attack A-7E squadrons by the end of FY 1979. There are currently 20 A-7E squadrons. There are now 10 A-7E squadrons on the East Coast and 10 A-7E squadrons on the West Coast.
- c. Total program cost is \$3137.1M of which \$1880.5 are sunk costs (oblig as of 31 March 1976) and \$1256.6M is the program cost to complete.
- d. The A-7E initially deployed successfully in April 1970 on schedule. It has flown 40,020 combat sorties for a total of 80,817 combat hours. The A-7E met or bettered all contract guarantees and the contractor is currently delivering aircraft on schedule. All subsystems are meeting mission requirements.
- e. The A-7E was temporarily suspended from flight operations from 31 August 1975 to 3 September 1975 primarily due to hot section distress on first stage turbine inlet guide vanes in TF41 engine. Concurrent with the hot section distress were two separate problems with the first stage low pressure fan blade and the second stage turbine blade. The first stage fan blade problem was solved by inspections. Components in the turbine section have been assigned life limits and temporary restrictions on the use of full-rated power are in effect pending technical resolutions. A Joint USAF/Navy component improvement program designed specifically to restore reliability and durability to the TF41 engine is ongoing.

UNCLASSIFIED

3. Program Highlights (Cont'd)

i. The government of Greece has ordered 60 modified A-7E/D's designated as the A-7H. A total of 18 have been delivered.

2. Change Since "As of Date": A current review of prices for this program indicates a possible price increase of about \$60M. Upon verification, this will be reflected in the 30 June 1976 SAR.

3. Development Concept Paper Thresholds Breached: Not applicable.

were used for the remainder. Since FYDP costs appear only as gross program "single line" entries, it was necessary to allocate the FYDP total among airframe, GFE and support costs. This was done by apportioning the total 588 aircraft FYDP dollars (\$1,367.0) among airframe, GFE and support costs in exactly the same ratios as the price outs for costs appearing in col 3 (Section E).

B. Program Highlights

1. a. The current estimate of total program costs increased \$57.3M since the last report. This is the net result of prior year reductions and repricing of the outyear program at current known prices.

b. The Navy plans to have a force level of 24 operational attack A-7E squadrons by the end of FY 1979. There are currently 20 A-7E squadrons. There are now 10 A-7E squadrons on the East Coast and 10 A-7E squadrons on the West Coast.

c. Total program cost is \$3137.1M of which \$1880.5 are sunk costs (oblig as of 31 March 1976) and \$1256.6M is the program cost to complete.

d. The A-7E initially deployed successfully in April 1970 on schedule. It has flown 40,020 combat sorties for a total of 80,817 combat hours. The A-7E met or bettered all contract guarantees and the contractor is currently delivering aircraft on schedule. All subsystems are meeting mission requirements.

e. The A-7E was temporarily suspended from flight operations from 31 August 1975 to 3 September 1975 primarily due to hot section distress on first stage turbine inlet guide vanes in TF41 engine. Concurrent with the hot section distress were two separate problems with the first stage low pressure fan blade and the second stage turbine blade. The first stage fan blade problem was solved by inspections. Components in the turbine section have been assigned life limits and temporary restrictions on the use of full-rated power are in effect pending technical resolutions. A Joint USAF/Navy component improvement program designed specifically to restore reliability and durability to the TF41 engine is ongoing.

UNCLASSIFIED

Program: A-7E

B. OPERATIONAL/TECHNICAL CHARACTERISTICS	<u>1</u> DEVELOPMENT ESTIMATE (A)	<u>2</u> APPROVED PROGRAM (B)	<u>3</u> DEMONSTRATED PERFORMANCE	<u>4</u> CURRENT ESTIMATE
<u>Operational</u>				
1. Speed				
a. Max Speed at Sea Level				
Military Power (KT) (1)	505	543*	555	Successfully demonstrated and removed to demonstrated column.
2. Radius/Range				
a. Primary Attack Mission with 3600 lb bombs aboard (NAUT. MI) (1)	537	418*(2)	475	
3. Ceiling/Altitude				
a. Combat Ceiling (FT)	35,000	35,500	35,500	
4. Reliability % (1)	78.2	78.2*	84.0	
5. Maintainability				
a. SDLM**	24 (Mo)	24 (Mo)	30 (Mo)	
b. Direct Maintenance Man Hours per flight hour (1)	9.6	9.6*	5.4	
<u>Technical</u>				
6. Weight (lbs)				
a. Empty	17,569	18,219	18,165	
b. Normal Take-off (1)	33,273	34,213*	34,159	
c. Maximum Take-off	38,000	42,000	42,000	

UNCLASSIFIED

*Contract Guarantee

**Scheduled Depot Level Maintenance

C. OPERATIONAL/TECHNICAL CHARACTERISTICS (Cont'd)	<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>
	DEVELOPMENT ESTIMATE (A)	APPROVED PROGRAM (B)	DEMONSTRATED PERFORMANCE	CURRENT ESTIMATE
<u>Technical</u>				
7. Dimensions				
a. Length, Overall (Ft)	46.13	46.13	46.13	
b. Wingspan, Spread (Ft)	38.73	38.73	38.73	
c. Wingspan, Folded (Ft)	23.77	23.77	23.77	
d. Height (Ft)	16.06	16.06	16.06	
e. Wing Area (Sq Ft)	375.0	375.0	375.0	
8. Engine Model	TF-30-P-408	TF-41-A-2	TF-41-A-2	
Uninstalled Sea Level Thrust	12,200 (3)	15,000		15,000

Comments:

Characteristics shown are selected parameters which essentially describe the military worth of the aircraft.

(1) Formal contract guarantees are based on attack mission "B" which includes 12 MK-81 SNAKEYE I bombs (3600 lb).

(2) The Naval Air Systems Command has effected an administratively simple re-designation of the first 67 A-7E aircraft, which were powered by the Pratt-Whitney TF30-P-8 (now powered by an uprated TF30-P-408, 13400 lbs thrust) to a model "A-7C" designation. The sixty-eighth and subsequent aircraft are powered by the superior Allison TF41-A-2 engine, and will continue to be designated as "A-7E's". Different model designations for the different engines improve the utility of operational and material reports and will thereby ensure improved logistic support of both aircraft.

UNCLASSIFIED

Variance Analysis:

Column 4 vs 1

- C-1 A new more powerful engine, the TF-41-A-2, increased max speed.
- C-2 The TF-41-A-2 engine used more fuel which decreased radius and range.
- C-3 The TF-41-A-2 engine increased combat ceiling.
- C-4 Reliability was demonstrated and witnessed by Navy Representatives.
- C-5a Standard depot level maintenance interval was increased because experience indicated that overhaul was not necessary at shorter intervals.
- C-5b Direct maintenance man hours per flight hour was determined by actual Navy experience.
- C-6 & 8 A new more powerful engine, the TF-41-A-2 engine increased speed, maneuverability, load carrying capability, weights and decreased take off distance.

Changes Since Previous Report:

None

D. Schedule Milestones	<u>1</u> Development Estimate	<u>2</u> Approved Program	<u>3</u> Current Estimate
1. Project Initiated	May 63	N/A	N/A
2. Contract Award (Prod) A-7E c/	Dec 67	Dec 67	Dec 67*
3. First Flight c/	Nov 68	Nov 68	Nov 68*
4. Accept First Prod Aircraft c/	Nov 68	Nov 68	Nov 68*
5. Start Military Preliminary Eval c/	Dec 68	Dec 68	Feb 69*
6. Begin Board of Inspection Survey Trials c/	Jan 69	Jan 69	Sep 69*
7. Fleet Introduction c/	Feb 69	Feb 69	Jul 69*
8. Navy Support Date c/	Feb 69	Feb 69	Jul 69*
9. Fleet Operations d/	Apr 70	Apr 70	Apr 70*

Unit Accepted to Date
Plan/Actual 485/485

Variance Analysis:

Column 3 vs 1

D 5 - The start of the MPE was delayed two months due to design, flight testing and production slippages of the avionics equipments.

D 6, 7, and 8 - There is a chain reaction between MPE, fleet introduction and commencement of formal BIS trials. Bad weather at Dallas, which delayed test flying, plus the unforeseen flight hours, delayed completion of the MPE 3 months. Inasmuch as "fleet introduction" naturally dictates the "fleet support" date, and because these depend on the mutually related MPE/BIS dates the actual date of initial fleet support slipped from Feb 69 to July 69.

Changes Since Previous Report:

None

4a

UNCLASSIFIED

	(1) Development Estimate e/ (FY67-FY72)	(2) Changes	(3) Current Estimate (FY67-FY72)	(4) Current and Prior Years	(5) Fiscal Year (FY 77)	(6) Balance to Complete FTE	(7) Total
1. Program Acquisition Cost							
Development	6.0	0	6.0	4.6 (CH-E1)	2	52.6 (CH-E2)	4.6 (CH-E1)
in-House	13.3	15.5	28.8	1973.5 (CH-E2)	235.2	52.6 (CH-E2)	300.6 (CH-E2)
Contractor	19.3	15.5	34.8	1.5	-	0	1.5
Sub-Total				2019.1 (CH-E2/2)	235.4	52.6 (CH-E2/2)	317.1 (CH-E2/2)
Procurement							
Flyaway							
Airframe and Charges	771.6	319.7	1091.3	Development	0	0	0
Engine and Accessories	205.9	106.1	312.0	Procurement	30	120	692
Electronics and Comm	48.1	54.3	132.4	Total	30	120	692
Armament & Other GFE	42.1	10.7	52.8				
Total Flyaway	1067.7	520.8	1588.5				
Support							
Ground Support Equip	162.4	125.9	288.3				
Training and Other Support	68.9	54.3	123.7				
Initial Spares	147.3	65.1	212.4				
Sub-Total Procurement	1465.6	760.6	2212.9				
Construction	0	1.3	1.3				
Total: Constant FY 67 \$	1465.6	763.4	2249.0				
Escalation	0	688.1	688.1				
Total Program Cost	1465.6	1671.5	3137.1				

ESTIMATES

Column (1) reflects the set of circumstances existing as of mid 1967 that was arbitrarily selected in order to satisfy SAR requirements and does not include any escalation factors. The current estimate, column (3) includes adjustments for program changes and economic escalation greater than initially assumed. For that part of the program subject to future escalation a weighted average escalation rate of 5.6% annually through FY 96 is assumed. The table below indicates that change to the current estimate of \$3137.1M which would result from other rate assumptions.

\$ MILLIONS

ESCALATION RATE

-76.3
-58.6
+42.2
+84.5

2%
4%
6%
10%

UNCLASSIFIED

A-7E
COST VARIANCE ANALYSIS
(Dollars in Millions)

BASE YEAR/FY 67 CONSTANT \$

	DEV	PROC	CONST	SUB-TOTAL	ESCALATION	TOTAL	REMARKS
Development Estimate	\$19.3	\$1446.3	0	\$1465.6	0	\$1465.6	
Previous Changes							
Economic Quantity		+325.9		+325.9	+401.1 +205.9	+401.1 Dev \$.2M; Proc \$400.9M +531.8 Esc: \$205.9M (Incl \$101.1M from year of change approval)	
Engineering	+15.4	+151.4		+166.8	+ 84.3	+251.1	Esc: \$9.8M Dev, \$74.5M Proc (Incl \$9.8M Dev and \$14.8M Proc from year of change approval)
Schedule		+188.5		+188.5	+ 91.7	+280.2	Esc: \$91.7M (Incl \$66.7M from year of change approval)
Support		- 24.5	+1.3	- 23.2	+ 13.4	- 9.8	Esc: \$.2M MILCON, \$13.2M Proc (Incl \$5.9M from year of change approval)
Estimating		+ 98.5		+ 98.5	+ 61.3	+159.8	Esc: \$61.3M (Incl \$30.0M from year of change approval)
Sub-Total	+15.4	+739.8	+1.3	+756.5	+857.7	+1614.2	
Current Changes							
Estimating	+ .1	+ 24.8		+ 24.9	+ 27.4	+ 52.3	Esc: \$27.4M (Incl \$8.1M fm yr of change approval)
Support		+ 2.0		+ 2.0	+ 3.0	+ 5.0	Esc: \$3.0M (Incl \$1.0M fm yr of change approval)

5a

UNCLASSIFIED

A-7E
COST VARIANCE ANALYSIS
(Dollars in Millions)

BASE YEAR/FY 67 CONSTANT \$

	<u>DEV</u>	<u>PROC</u>	<u>CONST</u>	<u>SUB-TOTAL</u>	<u>ESCALATION</u>	<u>TOTAL</u>	<u>REMARKS</u>
<u>Current Changes (Cont'd)</u>							
Sub-Total	+ .1	+ 26.8.		+ 26.9	+ 30.4	+ 57.3	
<u>TOTAL CHANGES</u>	+15.5	+766.6	+1.3	+783.4	+888.1	+1671.5	(\$9.8M Dev, \$227.6M proc from year of change approval)
<u>CURRENT ESTIMATE</u>	34.8	2212.9	1.3	2249.0	888.1 (10.0 Dev) (877.9 Proc) (.2 Const)	3137.1	(\$9.8M Dev, \$227.6M proc from year of change approval)

PREVIOUS CHANGES

- (1) Economic (Total \$401.1M)
- (2) Quantity (Total \$531.8M)
Increase in Quantity from 595 to 692 and finalization of prior year contract mods (\$1.1M)
- (3) Engineering (Total \$251.1)

UNCLASSIFIED

A-7E
COST VARIANCE ANALYSIS
(Dollars in Millions)

PREVIOUS CHANGES (Cont'd)

Engineering Changes associated with changing engine to TF41, TRAM incorporation, changes associated with A7B to A7E configuration and other small changes. Addition of larger capacity, computer in FY 76 through 80 (\$6.4M). Production incorporation of Inflight Engine Condition Monitoring System FY 76 through FY 80 (\$19.5). Reduction in dev funds (\$2.4M). Addition of High Speed Anti-Radiation Missile (HARM) FY 78 through FY 81).

(4) Schedule (Total \$280.2M)

USN/USAF stretch out over a 13 year period in lieu of originally planned 5 year period.

(5) Support (Total -\$9.8M)

Decrease due to transfer of \$50.0M spares funding. Increase of spares costs (\$28.9M) due to final pricing of prior years spares contracts and realignment of spares costs FY 76 through FY 80, adding FY 81 support and addition of HARM. Addition of TRAM support (\$19.5M) due to realignment of support requirements. Reduction (\$9.7M) due to final pricing of prior years support. \$1.5M MILCON added.

(6) Estimating (Total \$159.8M)

Due to repricing of engine costs, advance procurement realignment, final pricing of prior year contracts, and breakout of high cost Electronics from CFE to GFE. (+\$26.2M) Repricing of total program FY 76 through FY 80 at current known prices (\$+77.3M). Final pricing of prior year contract mods (+\$0.3M). Increases to support equipment costs in FY 77 to FY 80 (\$56.0M). The sale of the A-7H to Greece saved the Navy \$4.4M in FY 76. This saving is reflected in the current appropriation.

A-7E
COST VARIANCE ANALYSIS
(Dollars in Millions)

CURRENT CHANGES

(1) Estimating (Total \$52.2M)

Net result of -\$2.2M in prior years reprogramming actions due to final pricing of prior year contract modifications and increase of \$52.4M in fiscal years 79 through 81 due to repricing of the out year program at current known prices.

(2) Support (Total \$5.0M)

Net result of +\$.4M support and -\$2.6 spares in prior years reprogramming actions due to final pricing of prior year contract modifications and increase of \$7.2M in fiscal years 79 through 81 due to repricing of out year support at current known prices.

CHANGES SINCE LAST REPORT

- CH-E1 Increase of +.1 due to final pricing of prior year development costs. (reprogramming)
- CH-E2 Net result of -2.4 in prior years reprogramming actions due to final pricing of prior year contract modifications and increase of 59.6M in fiscal years 79 through 81 due to repricing of the out year program at current known prices.

5d

UNCLASSIFIED

(Dollars in Millions)

F. Contract Costs (1)	<u>1</u> Initial Contract Price	<u>2</u>		<u>3</u> Current Contract Price Target	<u>4</u>		<u>5</u> Price @ Completion Contractor Estimate	<u>6</u> Price @ Completion Government Estimate
		Current Contract Price	Target	Target	Contractor Estimate	Government Estimate		
Procurement Vought Systems Div FPI								
N00019-70-C-0497 Ltr 10/31/70 Def 3/31/71	37.2	51.7	62.0	51.7	51.7	51.7	51.7	51.7
N00019-71-C-0497 6/25/71	50.7	56.3	67.6	56.3	56.3	56.3	56.3	56.3
N00019-72-C-0098 5/13/72	43.7	59.2 (CHF1)	71.0 (CHF1)	59.2 (CHF1)	59.2 (CHF5)	59.2 (CHF5)	59.2 (CHF5)	59.2 (CHF5)
N00019-73-C-0302 8/23/73	92.4	106.9 (CHF2)	128.3 (CHF2)	107.8 (CHF2)	107.8 (CHF5)	107.8 (CHF5)	107.8 (CHF5)	107.8 (CHF5)
N00019-74-C-0126 8/15/74	55.0	60.3 (CHF3)	72.4 (CHF3)	61.1 (CHF3)	61.1 (CHF5)	61.1 (CHF5)	61.1 (CHF5)	61.1 (CHF5)
N00019-75-C-0164 8/29/75	58.1	60.2 (CHF4)	72.2 (CHF4)	61.6 (CHF4)	61.6 (CHF5)	61.6 (CHF5)	61.6 (CHF5)	61.6 (CHF5)

1. All Navy TF-41-A-2 engines are procured by MIPR to the U. S. Air Force who is currently administering the entire TF-41 procurement. The engine is procured from Detroit Diesel, Allison Division, General Motors Corporation, Indianapolis, Ind.
2. Computed at 120% of target.

UNCLASSIFIED

SELECTED ACQUISITION REPORT

As of Date: 31 March 1976

Program: A-7E

Changes Since Previous Report:

- | | |
|-------|--|
| CH-F1 | Target price increased \$.2M since the last report due to incorporation of negotiated and formalized modifications and a net change of +\$.2M in ceiling price. |
| CH-F2 | Target price increased \$.1M since the last report due to incorporation of negotiated and formalized modifications and a net change of +\$.1M in ceiling price. |
| CH-F3 | Target price increased \$.3M since the last report due to incorporation of negotiated and formalized modifications and a net change of +\$.4M in ceiling price. |
| CH-F4 | Target price increased \$2.1M since the last report due to incorporation of negotiated and formalized modifications and a net change of +\$2.5M in ceiling price. |
| CH-F5 | This reflects the total funds including limitation items currently on contract and may be increased or decreased as necessary during the life of the contract. The adjustments since the last report varies from +\$0.2M to +\$2.8M. |

Program: A-7E

BUDGET YEAR AND OUT YEAR PROGRAMS As of Date: 31 March 1976

Fiscal Year	Current Estimate			Escalation (Base-Year-FY 67)					
	Budget Year & To Complete			Amount			Rate a/		
	Dev.	Proc.	Const.	Dev.	Proc.	Const.	Dev.	Proc.	Const.
FY 1977	.2	235.2		.1	101.6		7.6	7.6	
FY 1978		251.6			122.1			8.0	
FY 1979		218.9			111.8	CH-1		4.0	
FY 1980		218.3			115.3	CH-2		4.0	
FY 1981		193.8			105.9	CH-3		4.0	
TOTAL	.2	1117.8		.1	556.7				

a/ Since the annual rates shown do not incorporate spend-out rates nor the compounding effect of prior year's escalation, they cannot be used to track the inflation amounts shown for applicable years.

CH-1 +15.3
CH-2 +11.6
CH-3 + 4.2

UNCLASSIFIED

APPENDIX B

COMPUTATION OF IMPLICIT PRICE DEFLATORS

The Direct Budget Plan (TOA) History (following page) was the source of the implicit price deflators discussed earlier. The following example will demonstrate how these conversion factors were derived.

A - 7E Program

From the SAR in Appendix A, the program base year is established as 1967. Then, from the TOA history, the ratio of FY 1967 obligations to an equivalent amount of 1977 dollars is computed. This is:

$$\$21,190\text{M}/\$42,904\text{M} = 0.493$$

Similarly, a ratio of FY 1974 obligations to 1977 dollars is also calculated. This is:

$$\$26,888\text{M}/\$32,926\text{M} = 0.817$$

The second ratio is then divided by the first and the result is a price deflator for converting 1967 dollar amounts to an equivalency in 1974 dollars.

$$0.817/0.493 = 1.66$$

DIRECT BUDGET PLAN (TOA) HISTORY

(\$ Millions)

Fiscal Years 1964 - 1977

	FY 66	FY 67	FY 68	FY 69	FY 70	FY 71	FY 72	FY 73	FY 74	FY 75	FY 76	FY 77
MPN	2,977	3,507	3,924	4,455	4,854	4,711	5,091	5,461	5,561	5,812	5,923	6,058
MPMC	725	978	1,250	1,535	1,627	1,462	1,456	1,578	1,661	1,746	1,870	1,854
RPN	95	109	113	121	142	156	199	232	220	211	207	190
RPMC	29	36	37	36	49	54	58	68	60	65	72	76
O&M, N	2,890	3,936	4,616	5,360	5,223	4,946	5,274	5,410	6,557	7,274	8,300	9,601
O&M, MC	190	333	429	459	407	403	362	383	442	459	520	580
O&M, NR	-	-	-	-	-	-	-	136	195	245	286	285
O&M, MCR	-	-	-	-	-	-	-	8	12	12	12	15
NPR	-	-	-	-	-	-	-	-	-	68	119	-
PAMN	2,487	3,452	3,633	3,124	2,794	3,309	3,932	3,647	2,939	2,777	2,964	3,035
APN	-	-	-	-	-	-	-	-	799	739	1,178	2,256
WPN	-	-	-	-	-	-	-	-	3,513	3,111	3,928	6,255
SCN	2,005	1,861	2,258	1,005	2,401	2,242	3,013	2,908	1,376	1,570	1,840	2,152
OPN	1,106	1,947	2,228	2,376	1,896	1,657	1,729	2,249	1,376	1,570	1,840	2,152
PMC	195	725	486	590	465	226	120	175	208	216	281	337
RDIE, N	1,548	1,565	1,921	2,178	2,267	2,199	2,411	2,542	2,704	3,052	3,317	3,925
MCOU	-	-	-	-	-	-	-	-	-	-	-	-
MCNR	195	646	289	307	311	316	381	506	619	556	774	595
NSF	7	10	5	5	9	5	11	21	23	22	36	17
MCSF	-	-	-	-	-	-	-	-	-	-	-	-
Total (Current)	14,450	19,185	21,190	21,592	22,444	21,685	24,036	25,326	26,888	27,934	31,640	37,386
★ Total (Constant)	32,480	40,467	42,904	40,006	38,263	34,475	35,138	34,130	32,926	31,294	33,341	37,386

★ Base Year = FY 1977

* Less than 500 thousand

Note: Totals may not add due to rounding

APPENDIX C

COMPUTATION OF OUTCOME VARIABLES

Listed in the following pages are the forty-eight programs which constituted the sample of acquisition programs studied and their associated outcomes. Before proceeding further, it was felt that some examples of how each of the outcome factors was obtained would be beneficial. The A-7E SAR in Appendix A will serve as a data source.

1. Cost Growth (%)

As stated previously in Chapter II, the measure of relative cost growth was obtained directly from "SAR Program Acquisition Cost Summary". That document reported the A-7E project relative cost growth as + 26%. Thus, the program has a cost growth factor of 1.26.

2. Performance

In Chapter II, the achieved performance factor is stated as being derived as a weighted average of key performance criteria. In the case of the A-7E program, these were:

1. maximum speed at sea level;
2. radius/range during primary attack mission;
3. ceiling/altitude;
4. reliability;
5. maintainability -
 - a. Scheduled Depot Level Maintenance (SDLM)
 - b. Maintenance Man-Hour per Flight Hour.

A comparison of the current estimate/demonstrated performance and the development estimate for each of the criteria above yields the following results.

1. 505 KTS/555 KTS = 0.91
2. 537 NM/475 NM = 1.13
3. 35,500 ft/35,000 ft = 1.00
4. 0.78/0.84 = 0.93
- 5a. 24 MOS/30 MOS = 0.80
- b. 5.4 HR/9.6 HR = 0.56

(Weighted equally, maintainability is 0.68)

Summing all of the scores and dividing by the number of criteria, one achieves a performance factor of 0.93 for the program.

The above procedure is illustrative of the general approach used. There were two modifications to this method, one in the case of ships, the other in the case of certain one-shot devices. Unlike aircraft where speed, maneuverability, range, reliability and maintainability taken together represent a meaningful measure of system performance, a comparison of SAR criteria for ships (e.g., speed, manning level, displacement, etc.) does not. Invariably these criteria are met. The existence of multiple mission areas for a single ship type further complicates the figure of merit calculations. This is a good example of where system effectiveness breaks down in a computational sense. For these

reasons, ship systems were arbitrarily assigned a performance factor of 1.0.

One-shot systems (less strategic systems) were evaluated based on a comparison of their single shot probability of kill given in the SAR. This assumed the systems were activated within their proper search/attack envelopes and that all components functioned properly.

3. Schedule Growth (%)

From the Schedule Milestone section of the SAR, the program was initiated in May 1963 and achieved an IOC on schedule in April 1970. Thus, there was no schedule slippage and a factor of 1.0 was awarded.

PROGRAM OUTCOME SUMMARY BY SERVICE

NAVY

Program	Performance	Cost Growth(%)	Schedule Slip(%)
1. S-3A	1.04	1.03	1.00
2. Trident	1.00	0.99	1.14
3. Poseidon C-3	1.00	N/A	1.07
4. SSN 688	1.00	1.01	1.15
5. Trident C-4	1.00	1.06	1.13
6. DD 963	1.00	1.05	1.24
7. CGN 38	1.00	1.05	1.24
8. Harpoon	1.00	1.10	1.13
9. LHA	1.00	1.18	1.87
10. CVAN 68	1.00	1.16	1.35
11. CVAN 69	1.00	1.25	1.24
12. Condor	0.94	1.46	3.29
13. CH-53E	0.97	1.08	1.32
14. MK 48-1 . .	0.98	1.19	1.14
15. P-3C	0.99	1.17	1.05
16. Captor	1.00	1.56	1.33
17. Sparrow III	1.00	1.64	2.80
18. PHM	1.00	1.84	1.41
19. Phoenix	1.00	1.43	1.06
20. FFG 7	1.00	1.45	1.13
21. A-7E	0.93	1.26	1.00
22. E-2C	0.89	1.36	1.03

Program	Performance	Cost Growth(%)	Schedule Slip(%)
23. Phalanx	0.85	1.37	1.36
24. F-15A	0.84	1.22	1.16
25. Sidesinder (AIM 9-L)	0.79	1.61	2.45
MEAN	0.969	1.272	1.404

ARMY

Program	Performance	Cost Growth(%)	Schedule Slip(%)
1. XM 198	1.16	1.03	1.30
2. Stinger	1.62	1.22	1.44
3. Hawk	1.04	1.39	1.25
4. UTTAS	1.00	0.88	1.02
5. Roland	1.00	1.00	1.23
6. XM 1	1.00	1.08	1.00
7. Patriot	1.00	1.07	1.21
8. AAH	1.00	1.15	1.33
9. MICV	1.00	1.19	1.34
10. Dragon	1.00	1.19	1.50
11. Copperhead	0.93	1.18	1.11
12. TOW	0.86	1.21	1.41
13. Lance	0.86	1.12	1.65
14. TACFIRE	0.88	1.38	N/A
MEAN	1.025	1.149	1.292

USAF

Program	Performance	Cost Growth(%)	Schedule Slip(%)
1. F-16	1.06	1.00	1.00
2. B-1	1.12	1.13	1.35
3. A-10	1.03	1.22	1.13
4. E-3A	1.02	1.16	1.10
5. EF-11A	1.00	0.94	1.00
6. Maverick	1.00	1.02	1.22
7. E-4	1.00	1.40	1.61
8. F-14	1.00	1.25	1.03
9. Minuteman III	0.82	1.15	1.00
MEAN	<u>1.006</u>	<u>1.141</u>	<u>1.160</u>
OVERALL MEAN	0.992	1.210	1.326

"SAR PROGRAM ACQUISITION COST SUMMARY"

Mission System	Status	Program Base Year	DEVELOPMENT ESTIMATE		COST CHANGES TO DATE			CURRENT ESTIMATE		COST CHANGES THIS QUARTER		% COST GROWTH
			Program Cost		Quantity Changes in Program Base Year Dollars	Other Changes in Program Base Year Dollars	Actual and Projected Escalation	Program Cost		Program Changes in Base Year Dollars	Actual and Projected Escalation	
			Program Base Year Dollars	Projected Escalation				Program Base Year Dollars	Actual and Projected Escalation			
CONGRESSIONAL SAR SUBMISSION												
NAVY												
AIR FORCE												
GRAND TOTAL												

a/ Planning Estimate; Engineering Development not yet approved.
b/ Applies to missile only; submarine in procurement.
c/ TRIDENT Current Estimate excludes TRIDENT (C-4) Backfit Program Costs estimated at \$2,758.9M as of June 30, 1976.

BIBLIOGRAPHY

1. Fox, J. R., Arming America, Harvard University Press, 1974
2. Hays, W. L., Statistics for the Social Sciences, Holt, Rinehart, and Winston, 1973
3. Murphy, D. C., Baker, B. N., and Fisher, D., Determinants of Project Success, Management Institute, School of Management, Boston College, 1974
4. Peck, M. J. and Scherer, F. M., The Weapons Acquisition Process: An Economic Analysis, Division of Research, Graduate School of Business Administration, Harvard University, 1962
5. Marshall, A. W. and Meckling, W. H., Predictability of the Costs, Time, and Success of Development, Rand Corp., 1959
6. Nie, N. H. and others, Statistical Package for the Social Sciences, Second Edition, McGraw-Hill, 1975
7. Scherer, F. M., The Weapons Acquisition Process: Economic Incentives, Division of Research, Graduate School of Business Administration, Harvard University, 1964
8. Siegel, Sidney, Nonparametric Statistics, McGraw-Hill, 1956
9. Walpole, R. E. and Myers, R. H., Probability and Statistics for Engineers and Scientists, MacMillan, 1972
10. Wonnacott, R. J. and Wonnacott, T. H., Econometrics, Wiley, 1970
11. National Aeronautics and Space Administration Report No. 192-66, Critical Decisions in the Initiation of Development Projects, Rubin, I. M. and Marquis, D. C., 1966
12. Meadows, D. J. and Marquis, D. G., Characteristics and Implications of Forecasting Errors in the Selection of R&D Projects, Paper presented at the Second Annual Technology and Management Conference, Washington, D.C., 21 March 1968
13. Government Accounting Office, Report to the Congress: Acquisition of Major Weapon Systems, March 18, 1971

14. Committee on Government Operations, Report of the Commission on Government Procurement, Volume 2, Part C, March, 1974
15. Acquisition Advisory Group, Report to the Deputy Secretary of Defense, Volumes 1 and 2, 30 September 1975
16. Blue Ribbon Defense Panel, Report to the President and the Secretary of Defense on the Department of Defense, Volumes 1 and 6, 1 July 1970
17. Sloan, Alfred P., School of Management, Massachusetts Institute of Technology, Report #192-66, Critical Decisions in the Initiation of Development Projects, Rubin, I. M. and Marquis, D. G., June 1966

INITIAL DISTRIBUTION LIST

	No. Copies
1. Defense Documentation Center Cameron Station Alexandria, Virginia 22314	2
2. Library, Code 0212 Naval Postgraduate School Monterey, California 93940	2
3. Assistant Professor Carson K. Eoyang Department of Administrative Sciences Naval Postgraduate School Monterey, California 93940	1
4. Department of Administrative Sciences Naval Postgraduate School Monterey, California 93940	1
5. Associate Professor Michael Soverign Department of Operations Research Naval Postgraduate School Monterey, California 93940	1
6. Lieutenant Douglas D. Henry, USN 326 W. Main Road Portsmouth, Rhode Island 02871	1

168870

Thesis
H4579
c.1

Henry

A statistical analysis of the effectiveness of program initial conditions as predictors of weapon system acquisition program success.

MAY 26 65

50698

168870


Thesis
H4579
c.1

Henry

A statistical analysis of the effectiveness of program initial conditions as predictors of weapon system acquisition program success.

thesH4579

A statistical analysis of the effectiveness



3 2768 001 91863 4

DUDLEY KNOX LIBRARY